Code & Building Department
Monthly Report for February 2018

BUILDING PERMITS
Building Permits Issued: 23
Single Family Homes: 9

Townhouse Units: 0

Other: 14
Issued To:

Bishops Landing: 10

MBTS: 12

Commercial: 1

Other: 0

Certificates of Occupancy/Completion Issued: 24

Revenue:
Building Permits $19,212.50
Plan Review $ 3,691.50

DEVELOPMENT ACTIVITY
Bishops Landing: Phase 5 is well underway and a building permit has been issued for all the lots. |

guess you can say phase 5 is done when it comes to selling lots. All the footers and foundations have been
poured. Base black top is down as well. Only a few more single family homes remain approx. 10-15.

Dove Landing: REVISION We are working with Beazer Homes/GMB on the PWA, bonds. The
development will come back before you in the near future do to product changes. Beazer homes is
removing some single family and reducing the 28’ model to include a 40’ model.

Coventry: The curb work has started but is going very slow.

MBTS:
Sea Star Village: Is in the construction phase for Phases 1 & 2. Home construction has started.

Phase 3 has started removing debris/trees along the ditches but this won’t really get busy with
infrastructure until the off-site sewer line is run. Maybe 2-3 months from now.

Village 1: Planning & Zoning approved a preliminary subdivision and site plan recommending
Council’s review of the final site plan. The engineer drawing should be submitted any day now
for GMB’s review. The offsite sewer line for village 1 is under construction. At present they are
doing about 40’ a day. This line will eventually go over to 17 (Roxanna Rd) and serve Beebe
Hospital Site.

Lakeside Village: Has 2 homes remaining and under construction. It has been final black topped
for about 95% of the road and the remainder will be completed in the spring.

Peregrine Bay: Planning & Zoning reviewed preliminary site plan and recommended MRA to proceed
to submit final site plan to Town Council.

Town Park: Waiting for SCD approval. Received and reviewing Hall & Recreation buildings plans and
project manual.



